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Summary of Program Implementation 
 
 OEHS provides EPA with a PWSS/SRF update at the mid-year and at the end of year to report on PWSS/SRF grant work 
plan activities.  Please refer to that update for the normal work plan status.  This Supplemental Grant Funds Progress Activity Report 
will update the status of the redirection activities. 
 
 These funds became available due to vacancies, frozen salaries, and under runs in other budget items from vacancies.  The 
Supplemental Work Plan will be used to further implement programs such as capacity development assessments for most, if not all, 
community water systems throughout the state.  Grants will be provided to water systems for planning projects, developing needs 
assessments, construction design to close loans quicker, and source water protection.  Contractors will be used to develop mapping 
for water systems, training courses and certification program for water system management staff, water distribution operator, and 
chief operator. 
 
 This Progress Report will address those one time supplemental grant activities approved by EPA in May 2007.  During the 
EPA April 2007 site visit, it was decided to withdraw the unexpended grant funds in the 4% set aside since they were not to be 
included in the tracking of available set aside funds.  None of the 2% set aside was to be used since there is very little balance left 
over at the end of each fiscal year.  Since the funding of the supplemental grant activities cross into both the 10% and 15% set 
asides, each activity will be addressed and the financial status for each set aside will follow at the end of this report.  Any significant 
uncommitted funds will be redirected into different areas and will be requested in the next grant application.   
 

Significant progress in expenditures has been made for the last two reporting periods.  The table below summarizes the 
progress made on commitments, obligations, and disbursements for redirected activities.  The supplemental activities have resulted 
in total commitments of $6,591,427, total obligated (contract or grant agreement) amount of $5,038,030 and a total disbursement 
amount of $2,350,514 through June 2010.  Obligated (under contract or grant agreement) funds not yet expended total $2,687,515. 
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Balances as of 6-30-10 Budget Cumulative Obligated money
Amount *Committed **Obligated Disbursements ***Uncommited Unexpended

2,033,240.00$                2,008,240.00$              1,765,240.00$             (702,292.59)$             25,000.00$                  1,062,947.41$             

1,100,000.00$                1,100,000.00$              194,040.00$                 (194,040.00)$             -$                               -$                               

Activity A/15% & Activity B/10% 
Lab Equipment 

500,000.00$                    438,321.26$                 164,979.62$                 (164,979.62)$             61,678.74$                  -$                               

1,244,624.00$                1,244,624.00$              1,244,624.00$             (70,235.00)$                -$                               1,174,389.00$             

Activity B15% & Activity C10%                           GIS 
Mapping (GPS) Grants 

422,831.16$                    $422,831.16 $422,831.16 (310,042.98)$             -$                               $112,788.18

Activity C15% & Activity D10%                             
AWOP Studies/Distribution Optimization 

325,000.00$                    $134,176.00 $134,176.00 (134,176.00)$             190,824.00$                $0.00

 $                   200,000.00 $190,283.36 $141,187.36 (96,187.36)$                9,716.64$                     $45,000.00

765,200.00$                    760,057.55$                 678,057.55$                 (462,034.03)$             5,142.45$                     216,023.52$                 

Activity D15%                                                         WV 
Utility Management Institute 

197,709.00$                    197,709.00$                 197,709.00$                 (144,441.89)$             -$                               53,267.11$                   

Activity G10%                                                          
Operator Certification 

121,145.00$                    95,185.00$                    95,185.00$                   (72,085.00)$                25,960.00$                  23,100.00$                   

6,909,749.16$                6,591,427.33$              5,038,029.69$             (2,350,514.47)$          318,321.83$                2,687,515.22$             

*Commited:  Includes recipient contracts that are certified and recipients with final contracts signed. 1,553,397.64$                                                      
**Obligated:   Final contracts signed.
***Uncommited:  Includes recipient contracts not notified of the award and/or selected.

Activity E15% & F10%        
Source Water Protection Mini Grants 

Activity E/10%                            
Source Water Security Enhancements Grants                          

Appendix D
Committed/Obligated Redirection Summary Sheet

Activity A/15% & Activity B/10%   
Capacity Development Technical Assistance

Activity F/15%                                                   
Preliminary Evaluation & Design Grants          

Activity K/15% & Activity L10%    
Source Water Technical Assistance
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 The 10% & 15% SRF Grant Expenditure chart shows the dramatic increase in spending as a result of the redirected activities 
since the 2007 year.  We expect the 2011 year to exceed 2010 spending as the redirected activities are in full motion. 
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I.   Activity F(15%): Preliminary Evaluation, Planning, and Project Design Grants   
 
II. Activity F(15%) Description: This activity will provide grant funds to small water systems to determine their needs and 
expedite projects to the construction phase.  This activity will offer technical assistance grants to private and public community 
water systems for system assessment to: 

• Perform source water quantity and quality studies. 
• Drill exploratory wells determining source feasibility. 
• Test system water loss. 
• Perform other studies as needed. 
• Identify compliance issues via feasibility study. 
• Develop preliminary engineering reports for funding applications. 
• Prepare design plans and specifications. 
• Conduct income surveys. 

 
III. Outcomes/Benefits:  
 No. Planned Outcomes Outcome Status 

1. Projects funded and constructed more rapidly. Preliminary engineering reports and funding of designs 
will enable water systems to implement projects faster. 

2. Water systems returned to compliance. Returning systems to compliance is a factor in determining 
the priority of the systems for grant funds. 

3. Water systems avoid future non-compliance. These grant funds will enable water systems to be eligible 
for projects to meet future regulations. 

4. Water systems’ source and infrastructure needs better understood. The grant funds will help water systems understand their 
needs by performing studies of their facilities. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity will use $1,305,947.41 from the 15% set aside unexpended funds over the next two year period.  To-
date this activity has disbursed $702,292.59. 
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VI. Schedules and Major Outputs:        
No. Planned Outputs Output Status 

1. All grants used effectively. All grants will be for eligible projects and oversight provided by 
OEHS. 

2. 
Completed evaluation reports used for subsequent 
projects.  

Completed reports will be required for each project and will be 
used for subsequent construction projects. 

3. 
Preliminary engineering reports completed for funding 
applications. 

Preliminary engineering reports will be used for submitting IJDC 
funding applications for construction projects. 

4. 
Design plans and specifications completed, expediting 
project funding and construction. 

Grant funds used for completion of design plans and 
specifications will aid in moving projects to construction 
quickly. 

5. 
Completed income surveys demonstrate disadvantaged 
status. 

Grants for income surveys will have to provide legitimate 
reasons why the income survey should be justified prior to 
awarding the grant. 

 
Progress Report of Supplemental Grant Funds Workplan: Nine of the selected grantees, representing $702,292.59 have 
completed the requirements of their subrecipient agreements.  Eight grantees representing $1,112,858 are in the process of 
completing the requirements of their subrecipient agreements.  Two remaining selected grantees have submitted draft Statements of 
Work and draft Budgets for approximately $218,000 to be awarded within the next three months.    
 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs): The Preliminary Evaluation, Planning, and 
Project Design Grant program is proceeding well now that the grant program has been established.  $702,292.59 has been disbursed 
to-date for this activity. 
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I.   Activity B(10%) & A(15%): Capacity Development Assistance Program 
  
II. Activity B(10%) & A(15%) Description: This activity will be a standalone project separated from the Source Water 
Assessment and Protection project.  This activity will help water systems achieve technical, managerial, and financial (TMF) 
capacity.  This activity will identify public water systems (PWS) lacking TMF capacity and coordinate assistance.   
 A contractor will be procured to: 

• Develop a survey tool to assess TMF. 
• Complete an on-site survey of all Community Water Systems using the Capacity Development Program (CDP) 

questionnaire.   
• Submit survey results to CDP staff. 
• Identify PWSs needing TMF assistance and willing to work with the contractor.  Examples include management policies, 

procedures, plans, budgets, financial planning, and security plans. 
 
III. Outcomes/Benefits:  
 No. Planned Outcomes Outcome Status 

1. BPH has comprehensive knowledge of PWSs’ TMF 
capacity. 

Contractor completed the development of the information tool 
on October 31, 2009.  The field contract to take the tool out to 
water systems is currently under review. 

2. Water systems have necessary written plans and procedures. Contract nearing advertisement for bids at this time. 

3. Improved TMF capacity results in viable systems. Contract nearing advertisement for bids at this time. 

4. Viable systems improved public health protection.  Contract nearing advertisement for bids at this time. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 

Freedom Addendum_5236



June 30, 2010 Supplemental Grant Funds Progress Activity Report  
  

                                                                              

     August 13, 2010 
9 

V.  Resources: This activity is planned to use $377,127.00 from the 10% set aside and an additional $541,081 from the 15% set aside 
unexpended funds.  The total planned for this activity for the next year is $918,208 from both set asides.  The three year plan is to use 
approximately $1,112,248 from both set-asides. 
 
VI. Schedules and Major Outputs:        
No. Planned Outputs Output Status 

1. Capacity Development Survey Tool completed 
Contractor completed the development of the information tool on 
October 31, 2009.  The field contract to take the tool out to water 
systems is currently under review. 

2. Capacity Development Program surveys completed. Contract nearing advertisement for bids at this time. 

3. A list of PWSs needing TMF assistance developed. Contract nearing advertisement for bids at this time. 

4. Assistance provided to receptive PWSs. Contract nearing advertisement for bids at this time. 

                      
Progress Report of Supplemental Grant Funds Workplan: OEHS has executed a grant agreement with the West Virginia 
University National Environmental Services Center (WVU-NESC) in September 2008 to develop a survey tool in the amount of 
$194,040 over a one year period.  A two-month no cost extension was approved for the contract with the work to be completed by 
October 31, 2009.  The survey tool was completed on October 31, 2009.   
 
 
OEHS began developing the second phase of the project which uses the tool in the field at water systems throughout the state.  A 
Request for Quote (RFQ) was prepared in order to seek a qualified vendor for the second phase.  The RFQ is currently being 
reviewed by the Purchasing Division as well as the Office of Technology.  The tool will be used in subsequent steps to: 
 

• Identify water systems lacking technical, managerial, and financial (TMF) capacity 
• Teach water systems the impacts of and corrective measures for inadequate TMF capacity 
• Identify water systems willing to work with the contractor and correct identified TMF capacity problems 

 
 

Freedom Addendum_5237



June 30, 2010 Supplemental Grant Funds Progress Activity Report  
  

                                                                              

     August 13, 2010 
10 

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): The grant agreement was in place in 
September 2008.  WVU-NESC completed the work survey tool on October 31, 2009.  Final invoices of $124,429 were received and 
paid in this fiscal year.  The Request for Quote (RFQ) has been delayed due to reviews from the Information Technology and 
Purchasing groups with the state government for this reporting period. $194,040.00 has been disbursed to-date for this activity. 
 

 

I.   Activity L(10%) & K(15%): Source Water Assistance Program 
 
II. Activity L(10%) & K(15%) Description: This activity will implement wellhead and source water protection activities 
associated with the WV Source Water Assessment and Protection (SWAP) program.  A contractor will provide management and 
technical assistance to communities, helping develop, update and implement source water protection plans.  OEHS will assign 
project areas or individual PWS systems to contractor(s).  The contract work will focus on community water systems (CWS), 
especially small CWSs.   
The Contractor will:  

• Revise the potential contaminant inventory as needed.  
• Determine appropriate source water protection measures on a local basis. 
• Develop system specific management and contingency plans.   
• Identify projects that PWSs can accomplish. 
• Provide PWS system assistance. 

 
III. Outcomes/Benefits:  
 No. Planned Outcomes Outcome Status 

1. Local educational efforts increased source water 
protection. 

Assessments have been completed on the initial 8 beta test 
community systems. 

2. Local communities increased involvement in source 
water protection efforts and measures. 

Assessments have been completed on the initial 8 beta test 
community systems. 

3. Community source water protection efforts and measures 
improved. 

Assessments have been completed on the initial 8 beta test 
community systems. 
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4. Guidance documents support additional local efforts. Assessments have been completed on the initial 8 beta test 
community systems. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity is planned to use $1,244,624 from the 10% set aside unexpended funds.   
 
VI. Schedules and Major Outputs:        
No. Planned Outputs Output Status 

1. Wellhead protection activities implemented. Assessments have been completed on the initial 8 beta test 
community systems. 

2. Local efforts created enhanced protection plans. Assessments have been completed on the initial 8 beta test 
community systems. 

3. Standardized plans were accessible to interested parties.  Assessments have been completed on the initial 8 beta test 
community systems. 

4. SWAP and WHP plans approved. Assessments have been completed on the initial 8 beta test 
community systems. 

5. Initial and updated source water reports issued. Assessments have been completed on the initial 8 beta test 
community systems. 

6. 
Local source water protection plans and educational 
brochures developed. 

Assessments have been completed on the initial 8 beta test 
community systems. 

7. Protection activities implemented. Assessments have been completed on the initial 8 beta test 
community systems. 

8. 
System specific contingency and management plans 
prepared. 

Assessments have been completed on the initial 8 beta test 
community systems. 

9. A finalized PWS management guidance document is 
available for local use.  

Assessments have been completed on the initial 8 beta test 
community systems. 
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10. A finalized PWS contingency guidance document is 
available for local use.  

Assessments have been completed on the initial 8 beta test 
community systems. 

 
Progress Report of Supplemental Grant Funds Workplan: Source Water Protection Technical Help Program (SWPTHP) - The 
proposed contract requires a consulting engineer firm to work with drinking water systems across the state for the purpose of 
developing and implementing the components of a local Source Water Protection (SWP) program.  Local SWP efforts not only 
protect public health and safety by preventing drinking water contamination but they can also help avoid the need for costly 
treatment, increased monitoring and remediation of contaminated drinking water sources.   
 
WV State purchasing has approved the contract for the Wheeling and St. Albans Districts SWPTHP program with Potesta Inc. on 
March 29, 2009 in the amount of $453,000. It is anticipated that up to 60 (28 ground water and 32 surface water) community water 
systems will be assisted during the contract period. Protection plans (management and contingency reports) have been completed for 
four (4) beta community systems (two surface and two groundwater community systems). 
 
WV State purchasing has approved the contracts for the Beckley, Philippi and Kearneyville Districts SWPTHP program with Tetra 
Tech on September 15, 2009 in the amount of $791,624. It is anticipated that up to 106 (32 ground water and 74 surface water) 
community water systems will be assisted during the contract period.  Protection plans (management and contingency reports) have 
been completed for four (4) beta community systems (two surface and two groundwater community systems).  
 
SWAP program will award and monitor contract work activities.   
 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required 
at this time.  Vendor’s purchase order for the Wheeling and St.Albans Districts SWPTHP program was approved on March 29, 2009 
and has been renewed until March 29, 2011. Vendor’s purchase order for the Beckley, Philippi and Kearneysville Districts 
SWPTHP program was approved September 15, 2009 and has been renewed until September 15, 2011.  $70,235.00 has been 
disbursed to-date for this activity. 
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I.   Activity C(10%) & B(15%): Geographic Information System Mapping  
 
II. Activity C(10%) & B(15%) Description: This activity will create a pilot Global Position System (GPS)/field measurement 
water system infrastructure inventory within the southern WV Region I Planning & Development Council (Region I) areas.  It will   
acquire asset inventory for municipalities and public service districts (PSDs) within Region I.   
 A contractor will: 

• Initiate a GPS asset inventory pilot program for a minimum of six systems. System size and complexity will vary. 
• Estimate project cost for completing remaining Region I systems. 
• Use GPS equipment/field observations to inventory water system infrastructure locations (e.g., hydrants, pump stations, 

and valves). 
• Input feature attributes (e.g., manufacturer, installation dates, and maintenance history) into GPS receiver/field notes. 
• Maintain secure data copy. 
• Issue a project summary report. 

 
The contractor will build a pilot Region I Geographic Information System (GIS) mapping for participating public water systems.  
The contractor will establish a GIS database for system analysis, maintenance planning, and repair facilitation.   
 This GIS system will: 

• Incorporate GPS/field measurement data into computerized mapping (GIS) program. 
• Incorporate previously established Computer Aided Drafting and Design (CADD) mapping into GIS program. 
• Digitize system features not feasibly mapped by GPS inventory (e.g., lines). 
• Connect distribution and branch lines to hydrants, valves, and pump stations, etc. using GIS. 
• Assign system attributes (e.g., line diameter, line material, flow direction, flow rates, installation dates, photographs, and 

schematics) to features using GIS program’s inherent database compilation capabilities. 
 
This activity will provide water system GIS data analyses that will provide assistance and location materials increasing system 
viability.   
 The GIS system will: 

• Provide water system administrator with GPS and GIS datasets. 
• Provide water system administrator with GIS data “viewer”.   
• Provide GIS data to other interested parties. 
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III. Outcomes/Benefits:  
No. Planned Outcomes Outcome Status 

1. Municipalities/PSDs have accurate, geo-referenced 
inventory used for asset inventory and maintenance. 

Municipalities will have accurate, geo-referenced inventory 
of assets. 

2. 
State and Federal agencies (if applicable) have inventory 
for use analyzing system assets and infrastructure 
efficiency. 

OEHS will have access to the inventories generated from 
this activity to aid in analyzing system assets and 
infrastructure. 

3. Personnel provided information locating assets for 
emergency repairs and routine maintenance. 

Water systems will have easy access maps and inventory 
lists to aid in repairs/maintenance. 

4. System administrators provided quality mapping suitable 
for system planning and other tasks. 

Water systems will have updated maps of their facilities to 
aid in future planning and upgrading. 

5. Governmental agencies and others have access to water 
system mapping information. 

OEHS will have access to the water system mapping 
information generated from this activity. 

6. Water systems have a more accurate asset inventory. Water systems will have an accurate asset inventory for 
improved capital planning. 

7. Water system GIS data protected. The GIS data will be protected from outside sources to 
protect public health. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity has disbursed $310,042.98 through this fiscal year.  This activity is planned to use an additional 
$112,788.18 from the 15% set aside unexpended funds.  The total planned for this activity is $422,831.16 from both set asides. 
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VI. Schedules and Major Outputs:        
No. Planned Outputs Output Status 

1. 
Municipalities/PSDs (as well as State officials, upon 
request) are provided current, geo-referenced digital and 
hardcopy asset inventory. 

Digital and hardcopy asset inventories will be required as a 
condition of final invoice payment. 

2. Project summary report completed. A project summary report will be required for each water system 
participating in this activity. 

3. 
Detailed geo-referenced system mapping incorporating 
high-resolution color aerial photography is completed 
and available in digital and hardcopy formats. 

Detailed geo-referenced mapping using high-resolution color 
aerial photography will be available in digital and hardcopy 
formats. 

4. 
Detailed database files (integrated into GIS data) are 
suitable for analysis by other GIS users. 

The database files will be standardized and suitable for use by 
other GIS users. 

5. Detailed digital data uploaded into GIS-capable GPS 
receivers.   

The digital data will be uploaded into GIS-capable GPS 
receivers. 

6. 
System administrators provided with GIS viewer and 
GIS/GPS data. 

System administrators will be provided with GIS viewer and 
GIS/GPS data. 

7. Data viewed and analyzed, but not altered. 
Water systems will have the ability to view data and do analysis, 
but will not be able to alter the maps and data without revisions 
provided by Region 1. 

 
Progress Report of Supplemental Grant Funds Workplan:  
Region 1 progress is listed in the table below. 
 
No. Water System Output Status 
1. Raleigh County PSD GIS Mapping was completed in April 2010. 

2. Raleigh County PSD (Drews Creek 
Addition) 

GIS Mapping was started for this new addition to the existing Raleigh 
County PSD water system. 
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3. Bluewell PSD GIS Mapping is nearly completed with final reviews still needed. 

4. Big Bend PSD Data collection is complete; starting mapping. 

5. Town of Athens GIS Mapping is about 75% complete. 

6. Ravenscliff-McGraw-Saulsville PSD GIS Mapping has been postponed due to insufficient water system staff time 
to participate in mapping activity. 

7. City of Welch GIS Mapping will start soon. 

 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs):  
To-date Region 1 has submitted invoices totaling $310,042.98.  The third year agreement was awarded in February for an 
additional $160,000. 
 
 
I.   Activity D(10%) & C(15%): Area Wide Optimization Program Performance Based Training 
 
II. Activity D(10%) Description: This activity implements Performance Based Training (PBT) within the EPA’s Region III Area 
Wide Optimization Program (AWOP) guidelines during five training sessions over a fifteen month period.  A contractor has been 
engaged to train public water system operators to optimize their treatment plant and/or distribution system performance.   
 Contractor activities are: 

• Enlist water system management/owners and water system operators in the AWOP/PBT program. 
• Conduct water system operator training. 
• Train operators to analyze water plant treatment processes and/or distribution operations. 
• Train OEHS field representatives to facilitate the PBT activities with water operators. 
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III. Outcomes/Benefits:  
 No. Planned Outcomes Outcome Status 

1. 

EPA recognizes that PBT-trained operators 
are better able to achieve optimized plant 
performance goals in their day-to-day 
activities.  Operators are more pro-active in 
finding solutions to water quality issues. 

5 PBT training sessions have been completed.  Follow-up sessions to 
rejoin/review are being planned for the group at 1 yr from the last session.  
Operators to date have continued to use lessons learned during the PBT 
sessions and have continued to network with each other and the facilitators 
as well.  Operators are being more pro-active in finding solutions to water 
quality issues.  Several systems have made changes in operations and with 
facilities based upon lessons learned during the PBT sessions.  In most 
cases these pro-active changes are different to what they normal did, which 
was just reactive in nature.   

2. 

Meeting optimized water treatment plant 
performance goals long term result in 
reduced particle numbers/potential 
contaminants, and a lower microbial public 
health risk 

5 PBT training sessions have been completed.  Sessions have enhanced 
water operator problem solving skills, priority setting, and leadership 
abilities.  Involved systems have all adopted reduced turbidity goals and 
have continued to seek plant optimization.  Involved systems overall have at 
least seen some improvement in overall performance and continue to seek 
improved performance. 

3. 

Graphically show improvement trends by 
plotting raw/settled/finished water daily 
trends prior, during and after 12 month 
training period 

1 year of baseline data prior to training was reported.  Data above that 
required for compliance purposed is being collected on excel software and 
continues to be collected at all systems that completed the 5 PBT sessions.  
Involved systems have seen the significance of collecting the data they were 
asked to collect during the sessions and have willingly continued to collect 
and use the data since the final session. 

4. 
Public health will move toward better 
protection with improved operator skills and 
water system performance. 

WV-BPH-OEHS-EED’s yearly microbial “Public Health Risk” status 
component (used since 2004) will be used to access improvement every 
March.  The facilitators involved during the PBT sessions continue to serve 
as a resource for the systems involved. 

5. Enhances West Virginia DW program field 
staff abilities 

State DW staff has improved their overall understanding of water treatment 
and are more confident in their normal work.  The facilitators also have 
better working relationships with the facilities involved through the working 
relationships shared during the PBT event. 
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IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
V.  Resources: This activity is planned to use $134,176 from the 10% set aside unexpended funds as a contract through EPA as in-
kind work.  This activity will use $190,824 additional funds from the 10% set aside for OEHS program work. 
 
VI. Schedules and Major Outputs:        
No. Planned Outputs Output Status 

1. 
Water system operators will be enhanced training 
including mentoring during PBT  

5 PBT training sessions have been completed.  Follow-up sessions 
to rejoin/review are planned for the group at 6 months and 1 yr 
from the last session.  The facilitators involved during the PBT 
sessions continue to serve as a resource for the systems involved.  
The systems also rely on each other in a network established 
during the event. 

2. 
Apply PBT methods (including priority setting/problem 
solving/ & leadership skills) to water system operators. 

5 PBT training sessions have been completed.  A follow-up 
session to rejoin/review is being planned for the group at 1 yr from 
the last session.  The operators involved all showed great progress 
in becoming more confident in t he areas of priority setting, 
problems solving and leadership skills.  From session to session it 
was easy to see the operators grow in these regards. 

3. Evaluation of water treatment plants for finished water 
quality improvements. 

WV-BPH-OEHS-EED’s yearly microbial “Public Health Risk” 
status component (used since 2004) is updated every March and 
shared in-house and with the EPA-Region 3 Area Wide 
Optimization Program quarterly meetings. 

 
 
Progress Report of Supplemental Grant Funds Workplan:  
OEHS received approval 3/19/09 from EPA regarding the revised grant application for in-kind work for the AWOP activity.   The 
procurement order specifics included $134,176 for “Implementation of PBT in WV per Work Assignment No. 4-02 Contract No. 
EP-C-05-11 Task 10, In-Kind FS-99390006.  The PBT proposed “scope of work” was completed as of this reporting period.   
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Explanations of Variance ($) and Deviation from Plans (schedules and outputs):  
No disbursements to date on this activity.  A second round of PBT training is being developed to use the remaining redirected funds. 
 
 
 
I.   Activity E(10%): Source Water Security Enhancements Grants 
 
II. Activity E(10%) Description: This activity will improve PWSs source water security using grant funding.  It will offer grants to 
install security features such as: 

• Fencing. 
• Cameras. 
• Lights. 
• Alarm systems. 
• Install raw water contaminant detection equipment. 

 
III. Outcome/Benefit:  
 No. Planned Outcomes Outcome Status 
1. Public health protected with improved source water 

security. See schedules and output section. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity is planned to use $200,000 from the 10% set aside.  As of 6/30/10, $96,187.36 has been expended. 
 
VI. Schedules and Major Outputs:        
No. Planned Outputs Output Status 

1. 
Water systems facilities will have increased source water 
security. 

2008 Subrecipient Grants  
1. Clarksburg Water Board has completed a $16,555 project to 

install a fence and camera system to provide security at their 
surface water intake.  
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2. City of Fairmont has completed a $47,575 project to install a 
fence to secure the raw water reservoir and a raw water intake 
on a second body of water.  

3. City of Hurricane has completed a $9,105 project to install a 
fence to secure their raw water reservoir. 

2009 Subrecipient Grants  
The following PWSs have been selected to enter into a sub recipient 
grant award process and in some cases have been formally awarded 
the funding.  The amounts listed are subject to change as PWSs 
adhere to procurement requirements and receive final bids.  Grant 
awards will be based on these bids. 

1. Alpine Lake Public Utilities Company has completed a $2,633 
project to install security fence for protection of well #1 from 
vehicles using gasoline and diesel fuel immediately across the 
access road.   

2. Glen Dale Water Works has completed a $10,156 project to 
secure existing well house with fencing and 24 hour 
surveillance equipment.   

3. Lubeck Public Service District has completed a $10,164 
project to install new fencing around two water wells.  

4. Hundred Littleton Public Service District has been awarded 
$45,000 to install security fencing at 10 separate well sites.  

5. Mason County Public Service District has applied for $20,000 
to install fencing and signage at well fields around the county.   

6. Armstrong Public Service District has applied for a $17,067 
project to provide security surveillance of two different raw 
water intakes and buildings (pump stations).  Cameras will 
cover intakes and entrances to river intakes.  

7. Town of Rowlesburg has applied for $12,029 to provide 
fencing, surveillance and alarms to protect source water. 
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2. All funds used effectively. Grant funds will be provided for eligible projects to improve their 
security. 

 
Progress Report of Supplemental Grant Funds Workplan: The Wellhead Protection and Source Water Protection Grant 
Programs were designed to offer security project grant opportunities.  Grantees from these programs have been selected to receive 
and/or awarded funds provided for in Activity E (10%) Source Water Security Enhancement Grants.   
 
In the 2008 grant program three (3) security projects totaling $73,235 have been completed.  
 
In the 2009 grant program seven (7) PWS were selected to receive a grant award. As of 6/30/10 three (3) projects have been 
completed, totaling $22,952.  Four (4) systems have proposed projects totaling $ 94,096.  This amount is an estimated and is subject 
to change as the PWSs procure goods and services.  These remaining projects will be awarded during the 2010 or 2011 grant 
periods.   
 
Additional PWSs have been selected to receive and/or awarded subrecipient grants through the Wellhead Protection and Source 
Water Protection Grant Programs as described in Activities F (10%) and E (15%).   
 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required.  
Project is on schedule. 
 
 
I.   Activity F(10%) & E(15%): Source Water Protection Grants 
 
II. Activity F(10%) & E(15%) Description: This activity will implement source water protection activities associated with the 
Source Water Assessment and Protection (SWAP) program.  It will provide grants to community public water supply (PWS) 
groundwater systems establishing and implementing wellhead protection programs.   
 The activity will: 

• Establish and develop wellhead protection activities protecting groundwater sources.  
• Establish formal sub-recipient agreement with grantee, including scope of work and standards.  
• Refine the wellhead protection delineations using site-specific information. 
• Expand the inventory of existing and potential point and non-point contamination sources  
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• Initiate wellhead protection management or planning. 
• Enhance wellhead protection program at the local level.  

 
The activity will also provide grants to surface water community PWS systems, assisting them to establish and implement source 
water protection programs.   
 This activity will: 

• Establish and develop surface source water protection.  
• Establish formal sub-recipient agreement with grantee, including scope of work and standards.  
• Establish inter-agency agreement promoting and implementing watershed source protection benefiting community 

systems. 
• Refine the watershed protection using site-specific information. 
• Expand the inventory of existing and potential point and non-point contamination sources. 
• Initiate source water protection management or planning. 
• Enhance source water protection program at the local level. 

 
This activity will also assess and characterize the hydro geologic setting of water in flooded, abandoned underground coal mines, 
primarily in southern WV to help determine wellhead protection delineations.  It will determine water flow paths and recharge rates 
into abandoned coal mines from overlying strata.  Develop a flow model, accounting for fractured bedrock and mine voids; 
applicable to other flooded, abandoned, underground mines to help determine wellhead protection delineations.  
  It will: 

• Develop a multi-year joint funding agreement with the USGS. 
• Collaborate with other cooperating agencies in funding USGS. 
• Select one or more suitable mines, preferably a PWS water source. 
• Install monitoring wells.  
• Conduct borehole geophysics identifying strata physical properties.  
• Collect and analyze ground water samples.  
• Conduct a ground water recharge investigation including flow through a flooded abandoned coal mine.  
• Characterize overlying strata hydraulic properties. 
• Create fractured bedrock aquifer conceptual groundwater flow model for flooded, abandoned, underground coal mines. 
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III. Outcomes/Benefits:  
 No. Planned Outcomes Outcome Status 

1. 
Communities’ source water protection efforts and 
measures improved. 
 

See Schedules and Major Outputs below. 

2. The fractured bedrock aquifer conceptual ground water 
flow model created. Contract signed and is currently being implemented.  

3. A water accumulation and movement model developed for 
flooded abandoned coal mines.  

Contract signed and is currently being implemented. 

4. 
Aquifer properties and characteristics database 
significantly revised to include data representing the 
southern West Virginia mining region. 

Contract signed and is currently being implemented.  

5. A comprehensive report applicable to comparable geologic 
settings is available. 

Contract signed and is currently being implemented.  

6. Knowledge obtained increased source water protection 
activities for PWSs utilizing abandoned mine water. 

Contract signed and is currently being implemented.  

7. Water systems’ source and infrastructure needs better 
understood. See Schedules and Major Outputs below. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity is planned to use $565,200 from the 10% set aside and an additional $200,000 from the 15% set aside 
funds.  The total planned for this activity is $765,200 from both set asides. As of 6/30/10, $462,034.03 has been expended. 
 
VI. Schedules and Major Outputs:        
No. Planned Outputs Output Status 

1. Wellhead protection activities implemented.  2007 Subrecipient Grants 
Three (3) PWSs were awarded a total of $35,383.  Funding for 
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these awards was allocated in Activity E (15%). These systems 
included: 
1. Oakland PSD completed a security project to add surveillance 

and fencing to well field;  
2. Town of Union establish a Source Water Protection Plan, 

including protection area delineation, establishing a foundation 
for source water ordinances, design standards, incentive 
programs to protect source water in an area experiencing 
population growth.   

3. Town of Bath has completed an assessment of the hydro 
geologic conditions of the Cacapon Mountain aquifer and 
drafted an application for the EPA Sole Source Aquifer 
Designation.   

2008 Subrecipient Grants 
Nine (9) PWS were awarded a total of $94,865.  Funding for these 
awards were allocated in Activity E (15%) These systems included:  
1. Alpine Lake Public Utilities Company has completed a $5,625 

project to install a fence at their primary source to allow for 
security and access for routine maintenance.  

2. Lubeck Public Service District has completed an $8,500 
project to install fencing at their electrical control tower that 
services their wellfield and at one wellhead.  

3. New Martinsville Water and Sanitary Sewer Board have 
completed a $13,089 project to install a fence and camera 
system to provide security at their wellheads.  In addition, the 
security system has been connected to current telemetry to 
allow for notification of unauthorized entry into well sites.  

4. Village of Beech Bottom has completed a $4,856 project to 
install a security system and drinking water protection signs 
along the major highway within their wellhead protection area.   

5. City of Wellsburg Water Board has completed a $10,620 
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project to install a security system, wellfield illumination, and 
drinking water protection signs along the major highway within 
their wellhead protection area  

6. Preston County Public Service District #4 has completed a 
$26,553 project to install a fence to protect wellheads and 
electrical control panels from vandalism or contamination.  In 
addition to physical security, Preston County Public Service 
District #4 installed pressure transducers in their wells to 
analyze the aquifer to prepare to produce adequate water 
quantities to facilitate future growth in the area.   

7. Red Sulphur Public Service District has completed a $13,122 
project  to develop land use policies and practices that will 
protect source water resources.  This project is part of an 
ongoing county-wide source water protection plan.   

8. New Cumberland Water/Sewage Board has completed a 
$6,836 project to install a fence and camera system to provide 
security at their wellheads.  .  

9.  Franklin completed a $5,664 project to establish a monitoring 
station to allow for non-compliance sample analysis of their 
raw water to identify potential contaminants of concern from 
nearby PCS. 

Funds were originally allocated to provide for wellhead protection 
planning at the City of Sistersville.  However, this system did not 
develop the source, thus these funds will be utilized to provide for 
proposed projects selected to participate in the 2009 Wellhead 
Protection Grant Program.  
2009 Subrecipient Grant 
1. Parkersburg Utility Board been awarded $23,933 (note $ 

21,424 was spent) to install security fencing and overhead area 
lighting at three water supply wells. In addition, a total of 80 
signs will be installed to identify to the public the boundaries 
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of the Wellhead Protection Area, to provide contact 
information and explanation of facility purpose.   

2. New Martinsville Water and Sanitary Sewer Board has been 
awarded  $77,065 to properly abandon two wells and install a 
fence around a new well.  A portion of the project costs 
($45,819) will be funded through the 15% set aside.  The 
remainder will be funded from the 10%. 

 

2. Wellhead protection plans improved. See above. 

3. Source water protection activities implemented.  

2008 Subrecipient Grants 
1. City of Parsons has completed a $50,000 project to develop a 

Source Water Protection Plan, including an Emergency 
Response Plan to provide contingencies for emergencies 
including power outages and recurring flooding of the Cheat 
River.  The plan will also address future water demands.  

 
Funds were originally allocated to provide for a hydrologic study at 
Mt. Top Public Service District and the development of a source 
water protection plan at Kingwood Water Works.  However, these 
systems chose not to participate in the grant program; thus these 
funds will be utilized to provide for proposed projects selected to 
participate in the 2009 Source Water Protection Grant Program. 
 
2009 Subrecipient Grants 
1. City of Hurricane has completed a $16,168 to provide for 

security improvements at a new reservoir and a public 
awareness brochure. 

2. City of Elkins has completed a $53,915 project to provide 
physical security measures for their source water.  The water 
plant has two impoundment sites.  Both areas are susceptible to 
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dumping of waste and other contaminants.  The impact of the 
project will affect a majority of Randolph County citizens 
because the City system also supplies outlying public service 
districts.  

3. Jefferson County Public Service District has been awarded 
$60,069 to provide for a Preliminary Engineering Report to 
study water reclamation activities that will preserve and protect 
vulnerable groundwater.  $34,680 has been expended to this 
ongoing project. 

4. New Martinsville Water and Sanitary Sewer Board has applied 
for $77,065 to properly abandon two wells and install a fence 
around a new well.  A portion of the project costs ($31,246) 
will be funded through the 10% set aside.  The remainder will 
be funded from the 15%. 

5. Jefferson County Commission was awarded $83,027 to provide 
for three projects.  The first regards their wellhead protection.  
This project will establish ground water monitoring of water 
quality and quantity in water wells located in the four major 
watersheds in Jefferson County.  Money from this grant will be 
used to purchase data loggers, laboratory testing for water 
quality and software for managing the data collected.  The 
second part of the project will be a pilot program consisting of 
two elements: 1) education about harmful materials by creating 
lessons to be used in the schools, distributing a handout to 
families, and writing press releases for the media; 2) collection 
of hazardous materials from home owners by a professional 
agency set up at the Solid Waste Authority Transfer Station in 
Kearneysville.  The last part of the project is an effort to erect 
signs to raise awareness to source water protection areas.   

6. City of New Cumberland has applied for $50,000 to further 
studies and resolution concerning TCE contamination in the 
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wellfield.   Agreement has not been approved. 
7. Town of Cowen has applied for $20,000 to locate the origin of 

fecal material entering the raw water source from summer 
camps or other sources.  Once located, the town will take steps 
to implement corrective management strategies. 

8. Clarksburg Water Board was awarded $11,743 to educate our 
customers to be our security eyes and ears throughout Water 
Watchers program and promote safe drinking water not only 
during National Drinking Water Week but all year long.  No 
invoices have been received. 

9. Walton Public Service District has applied for approximately 
$12,000 to address a beaver colony that potentially 
contaminates their source water reservoir.  

  

4. Source water protection plans improved. See above. 

5. Interim progress summaries issued. Provide invoice and program reports. 

6. Raw data including sample analysis, physical lithologic 
characteristics, and borehole geophysical logs. Contract has been signed and is currently being implemented. 

 
Progress Report of Supplemental Grant Funds Workplan:  The Wellhead Protection and Source Water Protection Grant 
Programs were designed to offer grant opportunities to local public water systems interesting in performing source water protection 
through: studies of water resources, plans for protection, public outreach, etc.  Grantees from these programs have been selected to 
receive and/or awarded funds provided for in Activities F(10%) and E(15%): Source Water Protection Grants. 
 
For the 2007 grant program three (3) grant projects were completed utilizing the Wellhead Protection Grant Program funds.  These 
complete projects totaled $35,383. 
 
For the 2008 grant program nine (9) wellhead protection projects were completed totaling $94,865.  Funds for these awards are from 
the 15% set aside.  In 2008 one award was written for source water protection (from 10% set aside) totaling $50,000 for the City of 
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Parson and that work has been completed.  Two additional PWSs were selected to participate in the grant program, but have given 
notification that they will not proceed with their project and thus will not receive funding.  The funds originally allocated for these 
source water projects are being utilized in the 2009 Source Water Protection Grant Program.  
 
For the 2009 grant program ten (10) applicants were selected through the Wellhead Protection and Source Water Protection Grant 
Programs to receive awards totaling $407,911 that will utilize funding allocated in Activities F (10%) and E (15%) Source Water 
Protection Grants.  Seven (7) projects totaling $325,911 have been completed or awarded.  The remaining three (3) projects totaling 
$82,000 have not been awarded funding at this time due to requested revisions to the original work plans and are currently being 
reviewed for approval or funding reallocation to other systems projects in the 2010-2011 Source Water Protection Grant Program 
with $126,188 expended.   
 
Hydrologic Coal Mine Study- Project with the USGS, West Virginia Department of Environmental Protection and West Virginia 
Geological and Economic Survey (WVGES) to study the hydrological flow in abandoned coal mines in McDowell County, West 
Virginia.  Implementation of the approved project tasks are continuing with a planned completion date in 2011.  Joint funding 
agreement contracts have been signed for $81,700 to USGS for period July 1, 2008-June 30, 2009; $65,200 to USGS for period July 
1, 2009-June 30, 2010 and for $25,000 to WVGES for period October 1, 2008-September 30, 2009.  One additional contract will be 
signed for the 2011 period for $55,000. Estimated total project cost to complete this study is $650,000 with WV BPH/OEHS share 
being approximately $226,900. $155,600.00 has been disbursed to-date for this activity. 
 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required.  Project is 
on schedule.  Scheduling and planning for the 2010 Grant Program provided funds are available.  $462,034.03.00 has been disbursed to-date 
for both activities.  
 
 
 
I.   Activity G(10%): Water Distribution (WD) and Chief Operator Training 
 
II. Activity G(10%) Description: This activity will establish and conduct Water Distribution and Chief Operator training.   
 A contractor will: 

• Create the following courses: 
− Water Distribution operator training. 
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− Chief Operator training. 
• Develop materials and hold courses in WV. 
• Provide and/or arrange for course instructors. 
• Schedule and conduct first year courses.  
• Develop and produce written examinations (Water Distribution only). 
• Issue certificates for course completion. 
• Maintain course rosters and records.  
• Provide a post-course evaluation and make appropriate course modifications. 

 
III. Outcomes/Benefits:  
No. Planned Outcomes Outcome Status 

1. Water Distribution and Chief Operator training program developed.  

WD Course contract (EHS80370 effective 4/1/08 
for $49,445 with the WV Environmental Training 
Center) was completed 3/31/09.  The 1st contract 
renewal 4/1/09 was completed 3/31/10 for $12,260.  
The 2nd contract renewal 4/1/10 will be complete by 
3/31/11 for up to $21,100. 
Chief Operator Course contract (EHS80373 
effective 6/15/08 for $17,600 total with the WV 
Rural Water Association) was completed 6/14/10.  
The 1st contract renewal 6/15/09 was completed 
6/14/10 for $14,600.  The 2nd contract renewal 
6/15/10 will be complete by 6/14/11 for up to 
$14,600.   

2. Water Distribution and Chief Operator classes taught. 

During the reporting period, 3 WD courses were 
taught (11/02/2009, 12/01/2009, and 3/29/2010). 
 
During the reporting period, 10 Chief Operator 
courses were taught (9/24/09, 10/15/09, 10/22/09, 
11/18/09, 12/17/09, 2/18/10, 3/18/10, 4/15/10, 
4/22/10, and 5/20/10.   
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3. Water Distribution and Chief Operators trained, tested and certified,  
where applicable. 

48 trained in Water Distribution.   
208 Chief Operators trained.   

4. Public health protected through improved water system operation. 
Properly trained and certified operators are an 
essential component of the multi-barrier approach to 
protecting drinking water.   

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity is planned to use an additional $51,060 from the 10% set aside.  As of 6/30/10 $72,085.00 has been 
expended. 
 
VI. Schedules and Major Outputs:          
No. Planned Outputs Output Status 

1. Teach remaining WD and Chief Operator classes.  Continue with current contracts to meet water operator 
training needs.    

2. Course records and certificates maintained. 
All required documentation provided for courses taught 
during this reporting period.  Continue for remainder of 
classes. 

 
Progress Report of Supplemental Grant Funds Workplan: Water Distribution and Chief Operator contracts are in place to 
provide the required training across the state in accordance with operator regulations (64CSR4).  The WD course was approved for 
23 hours continuing education for operator renewal (CEH2008-052).  The Chief Operator course was approved for 6 hours 
continuing education for operator renewal (CEH2008-063). 
 
Contracts have developed new operator training resources, minimized travel costs since offered statewide and assisted operators and 
systems with state and federal rule compliance to ultimately enhance public drinking water protection.   
 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs):  Failure to meet course participant minimum 
requirements caused 2 WD courses to be cancelled as per the contract ($8,940 less spent for 2nd contract renewal).  No variance or deviation 
from plans required at this time. Project is on schedule. 
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I.   Activity H(10%) & G(15%): Annualized Salaries 
 
II. Activity H(10%) & G(15%) Description: Annualized salaries for Fiscal year 2010 have been earmarked as part of the 
redirection plan.  Any salaries that are awarded in this grant application will be for the State Fiscal Year 2011.  Any of this money 
that remains unspent as of 6/30/2010 will be redirected into different areas with the next grant application. 
 
III. Outcomes/Benefits:  
 No. Planned Outcome Outcome Status 

1. Oldest grants will be closed out first as funds are 
disbursed. Oldest grants are closed out in order. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity is planned to use $244,223.10 from the 10% set aside and an additional $120,630.00 from the 15% set 
aside unexpended funds.  The total planned for this activity is $364,583.10 from both set asides. 
VI. Schedules and Major Outputs: 
No. Planned Output Output Status 

1. Oldest remaining grant is closed out. Grant 14364 (FFY 2006) is expected to close out by September ’10. 

 
Progress Report of Supplemental Grant Funds Workplan:  
Grant 14364 is in the process of reaching the goal of spending all monies available for salaries by September 2010.  The planned amount of 
salaries to be redirected to the oldest grant will be done for the SFY 2011.  This redirection will remain in the salaries classification and will 
be transparent (no effect) in the Planned Activities Budget Report. 
 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs):  No variance or deviation from plans required.  Project 
is on schedule. 
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I.   Activity I(10%) & H(15%): Fringe Benefits 
 
II. Activity I(10%) & H(15%) Description:  Fringe benefits for annualized salaries for SFY 2010 have been earmarked as part of 
the redirection plan.  Any fringe benefits that are awarded in this grant application will be utilized in the SFY 2011.  Any of this 
money that remains unspent as of 6/30/2010 will be redirected into different areas with the next grant application. 
 
III. Outcomes/Benefits:  
 No. Planned Outcome Outcome Status 
1. Oldest grants will be closed out first as funds are disbursed. Oldest grants are closed out in order. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity is planned to use $81,457.23 from the 10% set aside and an additional  $39,830.10  from the 15% set 
aside unexpended funds.  The total planned for this activity is $121,287.33 from both set asides. 
 
VI. Schedules and Major Outputs: 
No. Planned Output Output Status 

1. Oldest remaining grant is closed out. Grant 14364 (FFY 2006) is expected to close out by September ’10. 

 
Progress Report of Supplemental Grant Funds Workplan:  Grant 14364 is in the process of reaching the goal of spending all monies 
available for fringe benefits by end of September 2010.  The planned amount of fringe benefits to be redirected to the oldest grant will be 
done for the SFY 2010.  This redirection will remain in the fringe benefits classification and will be transparent (no effect) in the Planned 
Activities Budget Report. 
 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required.  Project is 
on schedule. 
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I.   Activity J(10%) & I(15%): Current Expense 
 
II. Activity J(10%) & I(15%) Description: Current Expense for the SFY2010 has been earmarked as part of the redirection plan.  
This includes, but not limited to, rent, office supplies, vehicle expense, copiers, phone, fax, postage, etc.  Any current expense 
awarded in this grant application will be utilized in SFY 2011.  Any of this money that remains unspent as of 6/30/2010 will be 
redirected into different areas with the next grant application. 
 
III. Outcomes/Benefits: 
 No. Planned Outcome Outcome Status 

1. Oldest grants will be closed out first as funds are disbursed. Oldest grants are closed out in order. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity is planned to use $140,347.40 from the 10% set aside and an additional $82,482.50 from the 15% set 
aside unexpended funds.  The total planned for this activity is $222,829.90 from both set asides. 
 
VI. Schedules and Major Outputs: 
No. Planned Output Output Status 

1. Oldest remaining grant is closed out. Grant 14364 (FFY 2006) is expected to close out by September ’10. 

Progress Report of Supplemental Grant Funds Workplan:  Grant 14364 is now oldest grant and is in the process of reaching the 
goal of spending all monies available for current expenses by end of September 2010.  The planned amount of current expenses to 
be redirected to the oldest grant will be done for the SFY 2010.  This redirection will remain in the current expenses classification 
and will be transparent (no effect) in the Planned Activities Budget Report. 

Explanations of Variance ($) and Deviation from Plans (schedules and outputs):  No variance or deviation from plans required.  
Project is on schedule. 
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I.   Activity K(10%) & J(15%): Indirect Costs 
 
II. Activity K(10%) & J(15%) Description: Indirect costs associated with annualized salaries have been earmarked as part of the 
redirection plan.  Any indirect cost awarded in this grant application will be utilized in SFY 2011. Any of this money that remains 
unspent as of 6/30/2010 will be redirected into different areas with the next grant application. 
 
III. Outcomes/Benefits:  
 No. Planned Outcome Outcome Status 

1. Oldest grants will be closed out first as funds are 
disbursed. Oldest grants are closed out in order. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity is planned to use $69,393.79 from the 10% set aside and an additional $82,727.70 from the 15% set 
aside unexpended funds.  The total planned for this activity is $152,121.49 from both set asides. 
 
VI. Schedules and Major Outputs:        
No. Planned Output Output Status 

1. Oldest remaining grant is closed out. Grant 14364 (FFY 2006) is expected to close out by September ’10. 

 
Progress Report of Supplemental Grant Funds Workplan:  Grant 14364 is now oldest grant and is in the process of reaching the 
goal of spending all monies available for indirect cost by end of September 2010.  The planned amount of indirect cost to be 
redirected to the oldest grant will be done for the SFY 2010.  This redirection will remain in the indirect cost classification and will 
be transparent (no effect) in the Planned Activities Budget Report.  
 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs):  No variance or deviation from plans required.  
Project is on schedule. 
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I.   Activity D(15%): WV Utility Management Institute 
 
II. Activity D(15%) Description: This activity will develop a WV Utility Management Institute (UMI) providing professional 
training, leading to a Utility Manager Certification.  It will create a training curriculum leading to a Utility Manager Certification 
awarded to utility managers successfully completing all UMI courses.   
 The contractor will: 

• Create the following courses: 
- Utility Management. 
- Utility Organization, Regulation and Law. 
- Modern Technology and Utility Management.  
- Human Resource Management for Utilities.  
- Utility Finance and Administration. 
- Public Relations in Utility Management. 

• Develop materials and provide to BPH. 
 
III. Outcomes/Benefits:  
 No. Planned Outcomes Outcome Status 
1. A WV UMI program is developed.  UMI program is currently being developed. 

2. Participating water system staff developed 
management expertise. Contract not implemented at this time. 

3. Better water system management, improved water 
system TMF capacity, and long-term viability. Contract not implemented at this time. 

4. Public health protected through improved water 
system management. UMI curricula being developed at this time. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
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V.  Resources: This activity disbursed $55,118 in the last fiscal year and an additional $89,323 during this fiscal year.  The remaining 
undisbursed amount is $53,267 and it is anticipated that the remaining amount will be submitted for processing in late 2010.  This activity is 
planned to use a total of $197,709 from the 15% set aside unexpended funds. 
 
VI. Schedules and Major Outputs:        
No. Planned Outputs Output Status 

1. UMI curricula developed.  Contract has been awarded to WVU-NESC and work has begun. 

 
Progress Report of Supplemental Grant Funds Workplan:  
A grant agreement was initiated with OEHS and West Virginia University National Environmental Services Center (WVU-NESC) 
for this project.  WVU-NESC has encountered considerable delays with the project due to software issues and the curriculum being 
over ten years old.  Due to these significant delays WVU-NESC requested a twelve month no cost extension to allow additional time 
to complete the project.  It should be noted that WVU-NESC will no longer be responsible for conducting the pilot phase of the 
project so resources can be utilized in completing the respective modules.  The project is currently scheduled to be completed by 
August 31, 2010. 

Explanations of Variance ($) and Deviation from Plans (schedules and outputs):  
Work was initiated September 30, 2008, and one invoice totaling $55,118 were received and paid in the last reporting period. Two 
invoices were received in this reporting period totaling $89,323.45, and a final invoice is expected to be submitted in by end of 
August 2010. 

 
 
I.   Activity M(10%) & L(15%): Lab Equipment 
 
II. Activity M(10%) & L(15%) Description:  OEHS will purchase an Inductively Coupled Plasma – Mass Spectrometer, Discrete 
Analyzer , Glassware Washer, Gas Chromatograph – Mass Spectrometer, Gas Chromatograph – Electron Capture Detector, Sample 
Prep Unit, and a High Performance Liquid Chromatograph for the State Laboratory to aid in analysis of water samples and 
troubleshooting contamination problems. 
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III. Outcomes/Benefits:  
 No. Planned Outcome Outcome Status 

1. The state will be able to analyze water samples and 
provide accurate results. Equipment is operational at this time. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity is planned to use $280,000 from the 10% set aside and an additional $220,000 from the 15% set aside 
unexpended funds.  The total planned for this activity is $500,000 from both set asides. 
 
VI. Schedules and Major Outputs: 
No. Planned Output Output Status 

1. 
The state lab will be equipped with an Inductively 
Coupled Plasma – Mass Spectrometer, Discrete 
Analyzer, and a Glassware Washer. 

Equipment is operational at this time. 

2. 

The state lab will be equipped with an Inductively 
Coupled Plasma –Electron Capture Detector, Sample 
Prep Unit, Gas Chromatograph – Mass Spectrometer, 
and a High Performance Liquid Chromatograph. 

Equipment has not been purchased yet. 

 
Progress Report of Supplemental Grant Funds Workplan:  A proposal from the state lab staff for the above mentioned equipment 
has been reviewed by OEHS and an agreement has been made for the purchase of this equipment.  The Inductively Coupled Plasma – 
Mass Spectrometer, Discrete Analyzer and the Glassware Washer have been purchased for a total of $164,979 and a                                   
Gas Chromatograph - Mass Spectrometer for $53,341.64 will be purchased by August 31, 2010. 

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required.   
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Financial Status of Set Asides: 
The following two tables will provide a snapshot picture of the unexpended set aside funds and the redirection of those funds to the 
Supplemental Work Plan activities.  

 

Activity A/15% Activity B/15% Activity C/15% Activity D/15%Activity E/15% ActivityF/15% Activity G/15% Activity H/15% Activity J/15% Activity I/15% Activity K/15% Activity L/15%
Org 3044 15%

Grant #
FIMS Balances as of 

6-30-10 Lab

Equipment
14364 balance 6,316.80$              $0.00
Committed 14364 -$                   -$                     6,157.41$           6,157.41$                   
Not Committed-Pending 14364 -$                        -$                   
Not Committed 14364 159.39$              
15384 balance 329,193.13$          $0.00
Committed 15384 112,788.18$     2,508.52$     187,943.40$      11,750.00$         -$                     314,990.10$              
Not Committed -Pending 15384 14,203.03$         
Not Committed 15384

16569 balance 829,671.59$          $0.00
Committed 16569 53,267.11$     440,004.01$      60.12$                 493,331.24$              
Not Committed -Pending 16569 43,000.00$         120,630.00$          39,830.10$       68,524.67$         
Not Committed 16569 64,355.58$         
17779 balance 1,221,900.00$      $0.00
Not commited -Pending 17779 541,081.00$     200,000.00$      -$                     
Not Committed 17779

$2,387,081.52 $541,081.00 $112,788.18 $0.00 $53,267.11 $48,327.52 $1,305,947.41 $120,630.00 $39,830.10 $82,482.50 $82,727.70 $0.00 $0.00 $0.00 $1,295,297.75
Blue means dollar amount is not under contract but is in the works to be under contract in the future.

APPENDIX C
Table for Redirection of Prior Grant Funds 15% Set-Aside

Redirection Overall Sheet (Includes Salaries, Fringes, & etc)

Projected       Payroll                    
9.5 months                      

12-15-09 thru 9-30-
2010              

Projected Fringes                 
9.5 months                      

12-15-09 thru 9-
30-2010            

SWAP     
Technical

Grant               
Balance Committed Balance

Projected Current 
Expend                       

9.5 months                                                      
12-15-09 thru 9-30-

2010

Projected Indirect                  
9.5  months                                          

12-15-09 thru 9-30-
2010              

Capacity 
Development 

GIS               
Mapping

United States 
Geological Survey             

Coal Study
Utility 

Management
SWAP 

MiniGrants
Project & 

Planning Design
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Org 3045 10%
Activity A/10%Activity B/10% Activity C/10% Activity D/10% Activity E/10% Activity F/10% Activity G/10%Activity H/10% Activity I/10% Activity J/10% Activity K/10% Activity L/10% Activity M/10%

 Lab Committed

Grant #
FIMS Balances as 

of 6-30-10  Equipment Total
14364 balance 6,982.76$           $0.00
Committed 14364 -$               -$                 6,843.01$          6,843.01$          
Not Committed-Pending 14364 -$                    -$                     139.75$             
Not Committed 14364
15384 balance 523,325.88$      $0.00
Committed 15384 -$               21,100.00$   4,971.55$          363,836.55$      
Not Committed -Pending 15384 244,223.10$      81,457.23$         69,393.79$     53,341.64$     
Not Committed 15384 48,838.57$        
16569 balance 574,306.38$      $0.00
Committed 16569 45,000.00$                    169,716.00$   6,161.92$          337,765.00$      220,877.92$      
Not Committed -Pending 16569
Not Committed 16569 15,663.46$        
17779 balance 1,588,380.14$   $0.00
Committed 17779 31,246.00$     2,000.00$     23,312.00$        836,624.00$      893,182.00$      
Not commited -Pending 17779 377,127.00$   190,824.00$     49,096.00$                    43,734.00$     -$                    -$                     -$                 
Not Committed 17779 9,716.64$                      5,142.45$       34,417.14$        

2,692,995.16$   -$               377,127.00$   -$                   190,824.00$     103,812.64$                 249,838.45$   23,100.00$   244,223.10$      81,457.23$         140,347.40$      69,393.79$     1,174,389.00$   53,341.64$     0.00$                 1,484,739.48$   
Blue means dollar amount is not under contract but is in the works to be under contract in the future.

Org 3045 10%
Activity A/10%Activity B/10% Activity C/10% Activity D/10% Activity E/10% Activity F/10% Activity G/10%Activity H/10% Activity I/10% Activity J/10% Activity K/10% Activity L/10% Activity M/10%

 Lab Committed

Grant #
FIMS Balances as 

of 6-30-10  Equipment Total
14364 balance 3,491.38$           $0.00
Committed 14364 -$               -$                 -$                   -$                   -$                                -$                 -$               -$                    -$                     3,421.51$          -$                 -$                    -$                 3,421.51$          
Not Committed-Pending 14364 -$                    -$                     69.88$                -$                 
Not Committed 14364 -$                    
15384 balance 268,525.11$      $0.00
Committed 15384 -$               -$                                -$                 10,826.68$   -$                    -$                     2,550.96$          -$                 -$                    -$                 13,377.64$        
Not Committed -Pending 15384 -$                 125,313.95$      41,796.73$         -$                    35,606.83$     27,370.27$     
Not Committed 15384 25,059.69$        
16569 balance 287,153.19$      $0.00
Committed 16569 -$               -$                 -$                   -$                   22,500.00$                    84,858.00$     -$               -$                    -$                     3,080.96$          -$                 168,882.50$      -$                 279,321.46$      
Not Committed -Pending 16569 -$                   -$                                -$                 -$                    
Not Committed 16569 7,831.73$          
17779 balance 794,190.07$      $0.00
Committed 17779 -$                     -$               -$                 -$                   -$                   -$                                15,623.00$     1,000.00$     -$                    -$                     11,656.00$        -$                 418,312.00$      -$                 446,591.00$      
Not commited -Pending 17779 -$               188,563.50$   -$                   95,412.00$       24,548.00$                    21,867.00$     -$               -$                    -$                     -$                    -$                 -$                    -$                 
Not Committed 17779 -$               -$                 -$                   -$                   4,858.32$                      2,571.23$       -$               -$                    -$                     17,208.57$        -$                 -$                    -$                 

1,353,359.75$   -$               188,563.50$   -$                   95,412.00$       51,906.32$                    124,919.23$   11,826.68$   125,313.95$      41,796.73$         70,879.29$        35,606.83$     587,194.50$      27,370.27$     0.00$                 742,711.61$      
Blue means dollar amount is not under contract but is in the works to be under contract in the future.

Includes both Federal and State
Table for Redirection of Prior Grant Funds 10% Set-Aside

Redirection Overall Sheet (Includes Salaries, Fringes, & etc)

Project & 
Planning 
Design Capacity Dev. GIS Mapping AWOP & PBT

Security 
Enhancements

Source Water 
Mini         

Protection 
Grants

Operator 
Certification

Projected       
Payroll                    

9.5 months                            
12-15-09 thru 9-30-2010              

Projected Fringes                 
9.5 months                           

12-15-09 thru 9-30-2010            

Projected Current 
Expend                       

9.5 months                                                      
12-15-09 thru 9-30-

2010

Projected Indirect                  
9.5  months                                          

12-15-09 thru 9-30-
2010              

 SWAP           
Technical 

Grant                 
Balance

Federal Only
Table for Redirection of Prior Grant Funds 10% Set-Aside

Redirection Overall Sheet (Includes Salaries, Fringes, & etc)

Project & 
Planning 
Design Capacity Dev. GIS Mapping AWOP & PBT

Security 
Enhancements

Source Water 
Mini         

Protection 
Grants

Operator 
Certification

Projected       Payroll                    
9.5 months                            

12-15-09 thru 9-30-
2010              

Projected Fringes                 
9.5 months                           

12-15-09 thru 9-30-
2010            

Projected Current 
Expend                       

9.5 months                                                      
12-15-09 thru 9-30-

2010

Projected Indirect                  
9.5  months                                          

12-15-09 thru 9-30-
2010              

 SWAP           
Technical 

Grant                 
Balance
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	This activity will also assess and characterize the hydro geologic setting of water in flooded, abandoned underground coal mines, primarily in southern WV to help determine wellhead protection delineations.  It will determine water flow paths and rech...
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